

Region Västerbotten

Att Cathrine Hultman

(cathrine.hultman@regionvasterbotten.se;
regionen@regionvasterbotten.se)

Ändring av beslut om stöd

Stödmottagare: Region Västerbotten
Org. nr: 232100-0222
Projektnamn: BSR S3 Ecosystemet 2019
ÄrendeID: 20203919
Diarienummer: REGAC – 2019 – 121

Beslut

Region Västerbotten beslutar att ändra tidigare beslut om stöd till ovan angivet projekt. Beslutet avser följande ändringar: Förlängd projekttid från tidigare 2021-12-31 t.o.m. 2022-06-30.

I övrigt gäller tidigare beslut i detta ärende fattat av Region Västerbottens regionala utvecklingsnämnd den 18 mars 2020. Distribuerat 2020-05-18.

Bakgrund

Ni har oklart datum muntligt och med underlag från huvudfinansiär den 2022-11-11 kommit in med en begäran om ändring av förlängd projekttid från tidigare 2021-12-31 t.o.m. 2022-06-30 p.g.a. pandemins försenande påverkan för att utföra projektaktiviteterna enligt plan.

Beslutet har fattats med stöd av förordningen (2003:596) om bidrag för projektverksamhet inom den regionala tillväxtpolitiken.

Motivering till beslut

Region Västerbotten beviljar ändring av beslutet av följande skäl: Huvudfinansiären för BSR har redan beviljat förlängning t.o.m. 2022-06-30 p.g.a. av pandemins försenande påverkan för att utföra projektaktiviteterna enligt plan då detta varit utanför sökandens egen kontroll. Samma förlängning godkänns här.

Beslutet kan inte överklagas.

Projektperiod

2019-09-02 - 2022-06-30

Reviderad Tid- och aktivitetsplan

Aktivitet	Beskrivning	Startdatum - Slutdatum	Kostnad
Project management and administration	The Lead Partner (LP) is responsible for the management, communication, implementation and coordination of project activities in accordance with	2019-09-02 - 2022-06-30	0

Aktivitet	Beskrivning	Startdatum - Slutdatum	Kostnad
	<p>the project budget and work plan. The project manager, project coordinator and the financial manager at the LP organisation form the core strategic management team of the project, driving the project forward with the following responsibilities:</p> <ol style="list-style-type: none"> 1) Contracting with the MA of the Interreg BSR Programme 2) Communication with the JS, ensuring continuous communication between Programme authorities and the project partnership. 3) Coordinating external and internal communication between the partners 4) Management and monitoring of the project budget 5) Chairing project internal meetings and disseminating minutes to inform all partners 6) Chairing and coordinating the Project Steering Committee meetings 7) Coordinating the communication with the Advisory Board 8) Compiling Progress Reports 9) Communication with First Level Controllers <p>The Network of Regional Directors (NRD) will together with PA INNO representatives form the Advisory Board (AB) of the BSR S3 Platform providing the credibility and influence to inject a new direction for strategic and sustainable S3 collaboration across BSR. The SC/NRD is responsible for providing support, ideas and advice for the LP and communicating the S3 Platform activities and results with relevant external arenas, projects and actors. NRD will build from its early core into a stronger entity with support from across BSR. NRD will bring the leadership capacity to enable bold, new actions across BSR which could not be achieved under the current system where S3 approaches are mainly driven by individual BSR sub-regions.</p> <p>The Project Steering Committee (SC) is formed by the representatives of project partners being responsible for strategic project management overseeing the project progress. It will meet twice a year at progress review meetings. The Lead Partner will present the Platform progress and prepare relevant questions to be discussed with the AB/NRD and the SC. WP 3 in the BSR S3 Ecosystem project will handle the budget and</p>		

Aktivitet	Beskrivning	Startdatum - Slutdatum	Kostnad
WP 2	<p>coordinate all travel and logistic issues for the SC meetings, for all partners.</p> <p>Analyse and align best practices in inter-regional S3 cooperation</p> <p>The aim of WP2 is to analyse best practices and experiences from strategic S3 projects and capacity building activities especially on Entrepreneurial Discovery Process and on specific preconditions, requirements and policy instruments for interregional S3 cooperation from the organizational, leadership and management point of view. Special focus will be put on developing a methodology to map Interregional Value Chains so that a country/region would be able to identify its competitive advantages through systematic comparisons with other countries/regions.</p>	2019-09-02 - 2022-06-30	0
Work package 3	<p>Transnational learning regarding S3 implementation</p> <p>The overall aim of WP 3 is to create political support and ensure the implementation and anchoring of the results of the project in existing S3 policy frameworks at regional and transnational levels. It will communicate and disseminate best practices in S3 implementation and introduce the outputs of all WPs on a political level. Also, it will raise awareness on political level for opportunities and challenges in S3 implementation at regional and transnational levels in the BSR. It will introduce and discuss opportunities for policy improvement with policy makers, within the partnership, Advisory Board and other BSR regions as well as at EU level, and will thus promote policy change and contribute to realizing a policy framework which supports the development of macro-regional approach to S3, also beyond the project lifetime. WP 3 also aims at shaping the opinions of S3 experts at EU-level and contributing to a common understanding for the BSR post-2020 approach to Value Chain development with S3 as a core enabler. In WP3 we will therefore also involve the S3 Platform hosted by the EU Joint Research Centre and its S3 experts at EU-level. A common understanding across the BSR macro-region of the key conditions and ways of working which will enhance existing approaches to inter-</p>	2020-02-03 - 2022-06-30	0

Aktivitet	Beskrivning	Startdatum - Slutdatum	Kostnad
	regional and transnational co-operation will be created. The BSR S3 Platform will play a strong capacity building and outreach function to deliver this.		
Work package 4	<p>Stakeholder involvement and dissemination</p> <p>The aim of WP4 is to ensure long-term dissemination and scale up the practices in S3 interregional cooperation through strategic dissemination plan and demonstrating efficient methods that enable concrete involvement of key stakeholders. In WP4 Platform will organise matchmaking and solution acceleration events that involve PA coordinators, policymakers and regional authorities as well as research and business sector representatives from the entire Baltic Sea Region.</p> <p>In addition, WP4 aims to encourage and engage new potential drivers and participants of interregional S3 processes, and develop into an efficient network of brokers of interregional S3 and cooperation.</p>	2020-08-03 - 2022-06-30	0

Indikatorer:

Namn	Värde	Måttenhet	Kommentar
Antal framtagna kunskapsunderlag, strategier och program.	4	Stycken	

Rapportering och begäran om utbetalning

Slutrapport och ansökan om slututbetalning inlämnas senast 2022-12-31.

Villkor

Allmänna villkor för stöd – se tidigare utskickad bilaga

Denna handling är beslutad och godkänd i Region Västerbottens ärendehanteringssystem och saknar därför namnunderskrift. Beslut i ärendet har fattats av verksamhetschef Katarina Molin efter föredragning av handläggare Anna-Karin Lönnebo. Detta är er originalhandling.

Beslutet distribueras enbart via e-post till: cathrine.hultman@regionvasterbotten.se med kopia till: malin.gavelin@regionvasterbotten.se; anna-karin.lonnebo@regionvasterbotten.se

Vid frågor kontakta:

Anna-Karin Lönnebo

Telefon: 070-217 57 32, E-post: anna-karin.lonnebo@regionvasterbotten.se